Project timeline

	Spring	Summer	Fall	Winter		Spring	Summer	Fall	Winter		Spring	Summer	Fall	Winter		Spring	Summer
	2024					**2025**					**2026**					**2027**	

Phase one:
Concept design and bond approval

Phase two:
Design, permitting, and bid

Phase three:
Construction

- Preliminary site and floor plans
- Exterior character development
- Bond approval August ballot

- Final design, permitting and bidding
- Land use review process

*Phases two and three only take place if the August Bond passes

① ② ③
Open House

④
Open House